Rpt-ID: RCPESPRJ Georgia Date: 03/07/2014
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14352-12-000-0 Estimate Number: 0018 Pay Period: 01/01/2014
to 02/28/2014

Contract Location: Time Allowed: 617  Days
3.636 MILES OF WIDENING AND RECONSTRUCTION FOR P¢ Elapsed Calender Days: 572  Days
Percent Time: 92.71
District: 2 Area: 03
Contractor:

C AND H PAVING, INC. Date Let: 06/22/2012
167 KNOX-RIVERS RD. Date Awarded: 07/06/2012
Date Contract Executed: 07/30/2012
Date Notice to Proceed: 08/06/2012
THOMSON GA 30824-6756 Date Work Began: 08/28/2012
Phone: (706)595-5351 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/14/2014

Surety Co:  MERCHANTS BONDING COMPANY

Current Contract Amount $4,118,054.33 Counties:
Original Contract Amount $3,718,835.88 Jefferson
Funds Available $1,557,105.29
Percent Complete 62.19%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231230-.01000 $4,118,054.33 $3,718,835.88 $1,557,105.29 62.19% $15,801.84

Chief Engineer
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STP00-00MS-00(001)

SR 24 - 3.636 MI PASSING LANES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,048,759.19
$512,189.85
$2,560,949.04
$0.00
$2,560,949.04
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$2,560,949.04

Prev to Date

$2,045,814.52
$511,453.68
$2,557,268.20
$0.00
$2,557,268.20
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($12,121.00)
$2,545,147.20

Total Payable:

This Estimate

$2,944.67
$736.17
$3,680.84
$0.00
$3,680.84
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$12,121.00

$15,801.84



Rpt-ID: RCPESPRJ Georgia
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User: krender Department of Transportation Page 3 of 4
Estimate Summary By Project
Contract ID: B14352-12-000-0 Estimate Number: 0018 Pay Period: 01/01/2014
to 02/28/2014
Project Number 231230-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0035 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,195.000 1,690.590
74.260 .000
1,690.590 $.00 $125,543.21
0105 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 478.000 537.700
49.000 .000
537.700 $.00 $26,347.30
0225 668-2100 DROP INLET, GP 1 EA 2.000 2.850
3000.000 .000
2.850 $.00 $8,550.00
Category Amount: $0.00 $160,440.51
Category Number: 0020 EROSION CONTROL
0255 710-9000 PERMANENT SOIL REINFORCING MAT SY 4,148.000 5,617.066
4.650 .000
5,617.066 $.00 $26,119.36
0260 716-2000 EROSION CONTROL MATS, SLOPES SY 31,754.000 36,715.716
1.200 .000
36,715.716 $.00 $44,058.86
0270 163-0240 MULCH TN 635.000 200.855
110.000 .864
201.719 $95.04 $22,189.09
0280 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDINV LF 2,000.000 8,920.575
RAW CHECK DAM 3.300 .000
8,920.575 $.00 $29,437.90
0305 167-1500 WATER QUALITY INSPECTIONS MO 16.000 15.000
1000.000 2.000
17.000 $2,000.00 $17,000.00
Category Amount: $2,095.04 $138,805.21
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Pay Period: 01/01/2014
to 02/28/2014

Project Number 231230-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0410 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 500.000 2,332.460
20.000 .000
2,332.460 $.00 $46,649.20
0420 158-1000 TRAINING HOURS HR 1,000.000 408.500
0.800 103.500
512.000 $82.80 $409.60
0845 150-1000 TRAFFIC CONTROL - LS 1.000 .859
167000.000 .009
.868 $1,503.00 $144,956.00
STP00-00MS-00(001)
Category Amount: $1,585.80 $192,014.80
Project Total Amount: $3,680.84 $2,560,949.04



